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This report summarizes project activities and accomplishments under the Iraq Administrative Reform 
Project (USAID-Tarabot1) for the period January 1 - 31, 2013. The Monthly Report for February is due 
on March 2, 2013. 

EXECUTIVE SUMMARY 

• School investment budget decentralized. The Minister of Education ordered the 
decentralization of the entire schools investment budget. Provincial control of the building and 
maintenance of schools will allow an efficient and timely response to regional education needs, with 
better facilities and safer, more stimulating environments. This significant transfer of central 
government power follows extensive USAID-Tarabot assistance to the ministry and across the 
government to identify the benefits of decentralization.  

• Basrah embraces project management. The Governor of Basrah ordered the establishment of 
a Project Management Office, following extensive training from USAID-Tarabot advisors. With up to 
date methodologies, functions and organization, the office will help the governorate to oversee 
capital investment projects, and ensure their rapid and cost-effective implementation. USAID-
Tarabot helped establish Project Management Offices in Najaf, Diwaniyah, Babil, Anbar, and 
Muthanna and is working to develop more offices.  

• Building support for “brain gain”. USAID-Tarabot advisors are assisting Presidency advisors on 
the development of a policy on “brain gain” which aims to encourage Iraqi university professors 
teaching abroad to return and teach in Iraq. In a meeting with the Presidency and the Ministries of 
Higher Education and Migration and Displaced, the government's refusal to recognize foreign 
degrees was highlighted as a hindrance to the professors’ return. Presidency advisors are also being 
assisted to develop a questionnaire to survey Iraqi academics overseas on their needs.  

• Civil Service Institute structure defined. The USAID-TarabotCivil Service Reform (CSR) team 
completed the draft design of the organization and functions of forthcoming Federal Civil Service 
Institute (FCSI), to be reviewed by the High Committee for Civil Service Reform. The institute is set 
to create a system to unify the training of over three million civil servants across the government to 
deal with the challenges of public administration and efficient service delivery. While the draft is 
reviewed, the team will design job descriptions and standard operating procedures to govern 
decision-making and training delivery.  

• The road to good public financial management. The USAID-Tarabot team prepared a draft 
road map for the development of a modernized public financial management (PFM) framework, 
which can be applied cross-government. Standardized manuals have been completed for medium 
term budget frameworks, and program performance-linked budgeting. The manuals, along with a 
public expenditure management survey based on OECD and World Bank standards, are already 
being used to assess and improve the budget formulation and execution processes of ten ministries. 
USAID-Tarabot advisors also analyzed the Financial Management and Public Debt Law of 2004 to 
inform recommendations for the development of an integrated Public Financial Management Law, 

                                                        
1 For brevity and convenience the Administrative Reform Project is referred to in the text by its Arabic name, Tarabot, meaning 
“Linkage”. 
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which aims to build an efficient and transparent PFM system capable of providing quality public 
service.  

Events: This January was the second-most active month of the USAID-Tarabot project since its 
inception. The following description accounts for the numbers and types of events delivered. 
 
Total Events: USAID-Tarabot teams held 276 events (workshops and formal meetings) in January. 
 
Locations: 133 of these events were held at locations in Baghdad, while 143 were delivered on location 
in 15 provinces. 
 
Type of Event: 261 events were formal assessment meetings, action planning, or implementation 
workshops. 15 events were introductory meetings. 
 
Institutions: 131 of these events were with 23 ministries; 112 events supported the Governors’ 
Offices; 15 events were directly with the executive offices, and 3 events were with Provincial Councils, 2 
events with NGOs, and 13 events were attended by a mix of entities specified above. 
 
Tarabot Components: 58 events were carried out by the Civil Service Reform component, 24 by the 
National Policy Management component, 186 by the Administrative Decentralization component and 8 
by the Education Capacity team. 
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CIVIL SERVICE REFORM 

1.1 Working with HC and PSM on Civil Service Overhaul, Cooperation, 
and Follow-up with Ministries and Provinces on Implementation 
Process 

 
The USAID–Tarabot team worked with the Budget Reform Committee to draw up a road map for 
budgetary reform. The team submitted two analysis papers on the state of the public financial 
management system and on budget reform. The committee discussed a public expenditure management 
survey, designed by USAID-Tarabot advisors, which focuses on five issues: identifying qualified accounting 
staff, budget implementation and transparency, internal controls, external controls, and internal auditing. 
The survey results will provide important input into the COMSEC Committee’s new draft budget law. 
 
The USAID-Tarabot team also reviewed the Financial Management and Public Debt Law of 2004, carried 
out a gap-analysis, and prepared a set of recommendations to bridge the gap in the current legal 
framework, with the goal of developing an integrated Public Financial Management Law.  
 
USAID-Tarabot advisors completed three manuals on public expenditure management: a performance 
program budgeting manual, a medium term budget framework manual, and a financial project appraisal 
manual. These manuals are being translated into Arabic, for discussion in the High Committee.  

1.2 Human Resources Management 
 
The CSR team met the Human Resources Divisions (HRD) of seven ministries and the Baghdad 
Governorate to review their progress in implementing approved HRD structure and functions. 
 
The Deputy HR Manager of the Ministry of Planning (MoP) met the CSR team and announced that 15 
temporary employees have joined the Data and Personal Files Section. A Management Follow-up and 
Coordination Unit was established, and the progress of activating HR units for each section of the HRD 
was discussed. The CSR team asked the HRD for comments on the 52 HRD job descriptions which the 
team had provided. The Database & Personal Files Section established separate computerized systems 
for personnel data and scanned personal files, a step towards establishing the e-government program. 
The CSR team will offer advanced training on job analysis, job descriptions, selection testing and 
interviewing in February and March. The workshops follows an introductory HR training given last year, 
and will provide practice in the implementation of a Human Resources Management (HRM) system.  
 
In the Ministry of Communications, all sections of approved HRD structure are in place, except for the 
HR Planning, Studies and Development Sections. The team provided advice on establishing an e-
government system by linking HR activities to a central computer system with an intranet and email 
system for the ministry's departments and companies. The team is also providing advice on data archive 
systems. The Database and Personal Files Section has entered all the data on employees from 2005 to 
date. The team followed up with the ministry’s HR Manager on the progress of job descriptions and 
discussed the plan to provide further assistance on work planning and review forms. 
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In the Ministry of Health, all of the approved HRD organizational structure is in place, except for the HR 
Planning Unit. The HR Manager explained that the HRD collaborated closely with the Ministry's Planning 
department for HR planning functions. He stressed the necessity of upgrading the HR Division to a 
department in order to meet the needs of 190,000 employees. 
 
In the Ministry of Oil, the team is working to establish the sections and units of the approved HRD 
structure. The DirectorGeneral (DG) and HR Manager are working to merge and rename existing 
sections, in line with the approved structure. They met with the minister to discuss the importance of 
adopting the approved HR structure, but the minister disapproved, citing the lack of a compulsory order 
or law to implement the organizational structure. The HR Manager requested,and the CSR team 
scheduled, advanced workshops in HR Planning, Training and Development, Human Development and 
Career Path. The HR Manager will finish his review of the draft of the 52 job descriptions soon.  
 
The CSR team reviewed the status and composition of the Ministry of Agriculture’s 33 HRD staff and 
emphasized the necessity to activate the organizational structure approved by COMSEC. The Ministry of 
Agriculture is one of the few organizations reluctant to establish the HRD structure, and the CSR team 
asked the HR Manager to discuss the development of their HRD with the Deputy Minister. The HR 
Manager agreed to meet the deputy and the CSR team agreed to provide more technical assistance.   

1.2.1 Human Resources Management Provincial Coordination 
The CSR team reviewed the progress of the provincial HRD sections in the Governorates of Anbar, 
Wasit, Najaf and Basra. In Anbar, the team discussed adoption of the approved HRD structure with the 
new HRD Manager. The manager agreed to implement the complete approved HRD structure and 
asked for assistance in establishing an electronic attendance system. In Wasit, the team met the 
Governors' Advisor and the Deputy Manager of the HRD to discuss a strategy for the modernization of 
their HRD. In Najaf, the team followed up on the progress made in an action plan for the HR Planning 
and Organization Section. In Basra, the team supported establishment of a training delivery facility.       
 
The CSR team is also working with the Governorates of Dhi Qar, Maysan, Ninawa, Babil, Muthanna and 
Diwaniyah to review job descriptions for HRD staff. In Dhi Qar, the team followed up with the job 
descriptions working group on their review of the 52 draft job descriptions for HRD staff. The Deputy 
Governor approved the job description working group to conduct interviews for upcoming hires in the 
province, and asked the CSR team to design an interview test for new recruits. In Maysan, the CSR team 
met the HRD Manager and the Head of Retirement Section to discuss standard job descriptions. In 
Ninawa and Babil, they followed up with job the description working group to assess the responsibilities 
of the existing job descriptions and ensure they comply with the CSR-designed standard job 
descriptions. In Muthanna and Diwaniyah, the team assisted the HRD Manager to draft job descriptions.  

1.2.2 Human Resources Management Information System 
In order to implement the HRMIS in the Basrah Governorate and district offices, the CSR team is 
finalizing a quotation for a draft infrastructure and hardware terms of reference. The team will report its 
recommendations to the High Committee for Civil Service Reform. The team is also assessing 
manpower and office layout for the Baghdad governorate building and its district offices. 
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1.3 Federal Civil Service Institute (FCSI) and Training Sections 
 
The CSR team finalized the organizational structure, functions and responsibilities of the Federal Civil 
Service Institute (FCSI), an important step in the development of the institution, which will unify the 
development of civil servants across the government toprovide efficient service delivery.  The FCSI, 
mandated under Article 4-1 of Federal Civil Service Commission (FCSC) Law of 2009, will have seven 
core functions: 1.) implementation of the FCSC’s training and development policies, 2.) curriculum 
development for civil service training, 3.) capacity building for training and consultancy support, 4.) 
quality assurance and assessment, 5.) training delivery, 6.) providing scholarships, and 7.) public relations 
building.  
 
The FCSI will carry out these functions through an organizational structure consisting of a Governing 
Board and Directorate General. The Governing Board will be the primary body for the institute and will 
work on civil service training and development, providing policy direction and operational guidance. The 
Directorate General will consist of a Director General, as the executive head who will provide 
leadership to the five divisions of the FCSI. The duties of the divisions and units have also been defined. 
 
The CSR team also assessed the staffing needs of the institute, preparing staffing charts to depict the 
distribution of 52 job posts amongst its five divisions. It will enable the FCSI to identify the qualifications 
and experience of candidates required to successfully carry out a particular job in FCSI. Using merit-
based recruitment, the FCSI will be able to perform functions and effectively achieve its objectives. 
The CSR team met the Training and Development (T&D) staff of Ministries of Agriculture, Planning, 
Communications and Health, Industry and Minerals, and Higher Education, along with the Baghdad 
Governorate to review their progress in the implementation of training needs analyses and to provide 
technical assistance. The results of the assessments helped the T&D staff prepare their annual training 
and development plans.  
 
In the Ministry of Planning, the T&D Section completed the 
collection and categorization of training needs analysis 
information, assessing the training and development needs of 
140 managers and employees. Eighty-eight training programs 
were identified to improve staff performance, all of which 
will inform the ministry’s annual training and development 
plan. The T&D section of the Ministry of Communications 
collected training needs information and is categorizing and analyzing the information.  
 
The CSR team assisted the Ministry of Agriculture to assess the training needs of more than 400 
employees and the Ministry of Health to assess the training needs of 200 managers and employees. The 
Training Needs Analysis Teams of the two ministries are verifying and categorizing the information. 
Following advice from CSR advisors, the Ministry of Health’s Deputy Director General of 
Administration increased the number of staff in the T&D Section, to enable it to achieve its objectives. 
 
The CSR team delivered two workshops introducing the role and functions of T&D Sections and 
training needs analysis to the Ministry of Oil and the Governorates of Mosul and Babil. Following the 

Training and Development team workshop 
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workshop, the T&D Section staff of the Babil Governorate made a presentation on the importance of 
training needs analysis to the Deputy Governor. The Deputy Governor issued an order to conduct a 
training needs analysis for all employees in the Governorate. The CSR team will assist the T&D staff to 
install a training need analysis system in Babil.  
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NATIONAL POLICY MANAGEMENT 

2.1 Regulatory Reform 
National Policy Management (NPM) advisers met the 
Director General of Company Registration from the 
Ministry of Trade to develop an action plan for the 
implementation of Iraq Solutions for Regulatory and 
Administrative Reform(ISRAR) reform recommendations 
on business start-ups. The DG agreed to implement the 
following recommendations: 1) eliminate restrictions on 
trade names; 2) eliminate the tax clearance requirement 
for company registration; 3) eliminate the proof of lease 

requirement; 4) eliminate the requirement to cancel ration cards; and, 5) coordinate with other 
ministries that require additional trade licenses. NPM advisers will draft and review a plan with the 
Ministry of Trade in the next few weeks.  
 
NPM advisors met with the General Director of the Baghdad Chamber of Commerce to review 
recommendations from the ISRAR reform package designed to improve company registration 
procedures in Iraq. The meeting focused on the recommendation to open a Chamber of Commerce 
name registration service in the Ministry of Trade’s Company Registration Office. The Chamber of 
Commerce’ s Director expressed support for this reform, and asked to meet again with the Ministry of 
Trade and the ISRAR team to develop a detailed plan. The Director General of Company Registration 
said that the Ministry of Trade supports this initiative. 
 
In a meeting with the Chief of Staff of the Prime Minister and Thamer Ghadban, the Chairman of the 
Prime Minister’s Advisory Council (PMAC), Mr. Ghadban agreed to use his authority, as Head of the 
Public Sector Modernization (PSM) Committee, to submit his approval for the ISRAR recommendations 
to the Prime Minister’s Office for endorsement and circulation to the ministries and regulatory agencies.  
Mr. Ghadban also nominated Raad Jahid Fahmi, the former Minister of Science and Technology as Head 
of the ISRAR Central Unit, along with the NPM team’s Senior Legal Advisor, Adil Lami as Deputy. 
 
The Facebook page set up to promote the ISRAR reforms has grown in popularity. The page will be 
useful for promoting reform initiatives and resources such as the website and online registry that will be 
launched in the coming months. The page can be found at www.facebook.com/israrproject.  

2.2 Office of Policy Development in PMO 
 
Following a series of workshops focused on policy development and implementation, the NPM team 
delivered two workshops to introduce the methods of quantitative policy analysis to policy advisors of 
the Prime Minister's Office. Quantitative policy is a new field where statistics and scientific research are 
used to support a policy recommendation. Participants discussed their policy research and were shown 
how to analyze data to develop evidence-based recommendations. Three more workshops are planned. 
 

NPM meeting with DG of Business Registration at the 
Ministry of Trade 
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Thamer Ghadban, with the consent of the Chief of Staff of the Prime Minister, issued internal memo No. 
308, which calls for the formation of a Public Policy Team to develop the Prime Minister’s national 
policies.  The memo draws heavily on the NPM team’s design of the structure and duties of the Office of 
Policy Development (OPD). The team will be composed of the heads of the seven sectors of PMAC, all 
of whom are being assisted by NPM advisors to draft policy papers. Dr. Talib Al-Hamdany will manage 
the portfolio of the policy team and Mr. Ghadban will be its chairman.  This order fulfills a commitment 
made by PMAC in a memorandum of understanding (MoU) with USAID to officially organize itself as the 
Office of Policy Development and to staff the office.  
 
The policy advisors of the Prime Minister, Dr. Jowan Masum and Dr. Ali Shammary, having completed 
their research on the postal service and youth unemployment, began organizing policy discussions with 
stakeholders to share ideas and solicit solutions. The policy debates will be transparent and involve the 
participation of the public, ensuring policy recommendations that reflect the will of the people. The 
PMAC Chairman agreed to invite ministries, other government agencies, and private sector stakeholders 
to participate in the open forum. 
 
Thamer Ghadban directed Huda Abdel Malik to coordinate with Dr. Jowan Masum, the head of the 
Committee on the OPD Website, to identify and subscribe to a server to activate the website as soon 
as possible.   

2.2.1 Office of Policy Development in the Ministries 
The NPM team continued its assistance to economic-orientated ministries on conducting research for 
policy briefs, based on government priorities.  
 
In a series of workshops, policy experts from the Ministry of Trade (MoT) began developing a policy 
brief for streamlining free trade agreements (FTAs). The policy aims to maximize the positive trade and 
welfare effects of FTAs by institutionalizing international best practices and modern analytical methods. 
The MoT team continued to examine the costs and benefits of trade liberalization to identify the 
problems of implementation and compliance and to set a baseline.  
 
Policy advisors from the Ministry of Industry and Minerals (MoIM) 
attended four sessions working on a policy proposal for a monitoring 
and evaluation (M&E) system for the Industrial Strategy of Iraq. They 
defined the system’s scope and elaborated on its management and 
ownership, how to make it credible and transparent, and the level of 
oversight necessary to ensure compliance. They are currently 
assessing the existing M&E practices in the industrial sector. The 
policy advisors are also developing a communications strategy for the 
Iraqi Revival Program for Industrialization (IRPI). Facilitated by the 
NPM team, they have completed an in-depth analysis of the stakeholders in order to identify their 
attitudes, resources, and ability to influence the policy outcome.    
 
Mentored by NPM advisors, the Ministry of Electricity’s (MoE) policy unit produced the first draft of a 
research paper on energy efficiency in Iraq. The paper summarizes the current state of the electricity 
sector, identifies the difficulties in delivering efficient power services, and proposes a sustainable 

NPM with the Policy Advisors of Ministry of 
Industry & Minerals 
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approach using international best practices. The findings of this research will be used to inform 
stakeholders and develop policy recommendations. 
 
Following workshops on needs assessment and developing of 
terms of reference, the NPM team provided two workshops on 
public policy making for 24 participants, including 16 women, 
from the newly established public policy offices of the socially-
orientated Ministries of Environment, Human Rights, and 
Migration and Displacement. The workshops focused on 
problem solving, using Iraqi case scenarios, and demonstrated 
how policy research can be used to find a solution.  These 
efforts complement NPM's work with the economic ministries over the past year. 
 
The Ministry of Labor and Social Affairs (MoLSA) officially requested the assistance of the NPM team to 
establish an office of public policy in the ministry and to train staff in policy making. This is the fourth 
social ministry to request the assistance of USAID-Tarabot to establish policy units and train staff. 
 
Hikmat J. Gorgees, the Deputy Minister of Environment, visited the NPM team to discuss the progress 
of his staff in public policy. He requested additional assistance, citing the ministry’s struggle to 
successfully develop environmental policy, with particular focus on water resource management policy.   

2.3 Office of Policy Development in President of the Republic’s Diwan 
 
USAID-Tarabot advisors facilitated a discussion between the Presidency and the Ministries of Higher 
Education and Migration on the issue of the “brain gain of 
Iraqi academics". The policy aims to encourage Iraqi 
university professors teaching abroad to return to Iraq and 
teach. Participants discussed which incentives to offer the 
academics, and highlighted the government's current 
refusal to recognize foreign degrees as a significant 
hindrance to the return of Iraqi professors. The two 
ministries play an important role in this area, and a strong 
partnership will drive this valuable policy forward. USAID-
Tarabot are now assisting Presidency advisors to engage with other stakeholders in order to further 
advocate the policy. 
 
Three quantitative policy workshops were delivered on statistical methods and analysis to the advisors 
of the Bureau of Public Policy in the Presidency Diwan, President’s Office, and Vice President’s Office. 
The workshops focused on quantitative and qualitative data, data resources, and the accuracy of data 
during all the stages of research including data collection, analysis, and the development of policy 
recommendations.   

  

Meeting with social ministries 

Quantitative Policy workshop 
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2.4 Policy Communication and Outreach 
 
Sixty representatives from civil society, including think-tanks, and 20 NGOs serving vulnerable 
populations in Baghdad, Diyala, Anbar, Babylon, and Basra were trained in three sessions on their role in 
the policy making process and how to become more active. The NPM team informed the participants 
about recently-announced funds from the U.S. Embassy to support NGO’s work. Applications for the 
funds were distributed, and the NPM team explained how to fill out the forms, with the objective of 
building their capacity in developing grant proposals.   
 
The NPM team met Ms. Omiya Al Jibara, the Head of the Salah Al-Din Council for Women’s 
Organizations, a network organization focused on women's issues, to introduce its work on policy-

making. Ms. Omiya thanked USAID-Tarabot for helping 
empowering women, and asked them to continue to build the 
policy-making capacity of women NGOs.  
 
The team attended a celebration held by the Ministry of State 
for Women Affairs marking the Second Anniversary of Feminist 
Creativity, which honored the leaders of women-focused 

NGOs. The Minister commended their leadership role and 
presented gifts in recognition of their work.  
 

The team attended a conference on the Statutes of Human Rights in Iraq, hosted by Institute for War & 
Peace Reporting. They presented their work in regulatory reform and highlighted the importance of 
developing economic laws that positively impact stakeholders and improve the quality of human rights.  
Participants included civil society organizations focused on human rights and government 
representatives, including an advisor for the Prime Minister and a Member of Parliament, and a 
representative from the Al Sadr Movement.         
 
The NPM team established an office in Babil, this month, to serve the provincial councils and NGOs of 
Wasit, Diwaniyah, Najaf and Karbala. NPM advisors met Waai Kazem Hamzah, the Babylon Provincial 
Council Network Administrator for NGOs and Women Affairs, and Ahlaam Rashid, the Head of the 
Legal Committee in the Babil Provincial Council. They expressed an interest in the NPM team helping to 
train its advisors in policy communication and advocacy. 
 
The team attended a conference on Women and Family Counseling in Karbala, where the issues of 
domestic violence against women, and the use of education to empower women were discussed.   
The team met Network Reaction to Civil Society Organizations in Babylon to introduce its work with 
Women NGOs in policy making, and to discuss a planned database for women NGOs in Babylon, 
Karbala, Qadissiya, Najaf and Wasit. 
 
 
 
 
 

Meeting with head of Babylon Legal Committee 
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ADMINISTRATIVE DECENTRALIZATION 

3.1AD Component Wide 
 
USAID-Tarabot Planning advisors continued to support Government of Iraq (GoI) entities to secure 
cost-share funds for planned 2013 activities. The ministries that have secured the Ministry of Planning’s 
(MoP) approval to date are: COMSEC, the Ministries of Youth and Sport, Culture, Labor and Social 
Affairs, Environment, Migration and Displacement, Justice,Municipalities and Public Works, 
Transportation, Construction and Housing, Health, Electricity, Oil, and Industry and Minerals. The 
Governors' Offices with MoP approval are: Anbar, Salah ad Din, Wasit, Basrah, Ninawa, and Muthanna. 

3.2 Planning Advisory Unit 
 
The Planning Advisory Unit met the Babil Governorate to determine the investment projects for 2013. 
Attended by the Deputy Governor, the Governor's Assistant for Planning, and members of Project 
Selection Committee, participants agreed on the criteria for project selection, which were  forwarded 
to the Steering Committee. The Planning Unit also met with the Babil Governor to discuss the 
distribution of projects by sector, and to ensure they meet national objectives. Babil is the first province 
to use USAID-Tarabot criteria for selecting projects. 
 
Planning advisors participated in two meetings with Deputy Governor in Muthanna to prepare a list of 
projects for 2013, organized by USAID-Tarabot criteria. 

3.3 Administrative Decentralization Support 
 
The Decentralization Advisory Unit conducted a workshop for the 
Minister of Youth & Sports and several DGs and advisors. The 
ministry has opened an accounting unit in each ministerial 
directorate, according to advice from decentralization unit 
advisors. It has also formed a ministerial committee, which includes 
a USAID-Tarabot adviser, to evaluate all proposed powers to be 
decentralized. Establishing dedicated accounting units in the 
directorates is an essential step towards the decentralization of 
financial management to provincial authorities.  
 
The Minister of Education ordered the decentralization of the 
entire schools investment budget. Provincial control of the 
building and maintenance of schools provides an efficient and 
timely response to regional education needs. This 
groundbreaking transfer of central government power follows 
extensive USAID-Tarabot assistance to the Ministry of 
Education, and across all of government, to identify the 
benefits of decentralization.  

Decentralization workshop with MoYS 

Iraqi school 
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The Decentralization Advisory Unit conducted a workshop at the Najaf GO for participants 
representing the Governor. The Governor's Assistant for Administrative Affairs supported the unit’s 
efforts and agreed to form a focus group to prepare a list of powers needed from the central 
government to better manage the province. This list will be evaluated by the Decentralization Unit and 
will be sent by the Najaf GO to the Council of Ministers.       

The unit conducted a workshop to the Wasit Provincial Council (PC) and GO including the Deputy 
Governor for Technical Affairs, the Heads of the Legal Committee and Services Committee, and the 
directors of eight departments. The unit conducted five meetings in Kirkuk with the Governor, the 
Head of the Provincial Council, and three council members to prepare a decentralization workshop for 
staff. The Governor and PC Chair expressed their supportfor the workshop and nominated their 
deputies, as well as directors, to participate in the workshop. 

The team met the Deputy Governor of Diyala to form a team with the Provincial Council to expedite 
the transfer of the administrative powers needed by the governor. The Deputy Governor agreed to 
head  the team.     

3.4 Public Fiscal Management Advisory Unit 

The Public Financial Management (PFM) unit conducted 
workshops at the Ministries of Health; Municipalities and 
Public Works (MoMPW); and Tourism and Antiquities 
(MoTA) to help streamline PFM practices to support budget 
formulation and execution. At the Ministry of Health, PFM 
advisors assessed the entire budget formulation and 
execution process. The assessment should lead to the 
development of a ministry-specific standard operating 
procedures manual. At MoMPW, PFM advisors presented the 
National and Sub National Objectives and action plan. The 
team introduced the concepts of performance measurement 
linked to budget submissions, and capital investment budgets linked to the operational budget under a 
broader program objective. The PFM team illustrated how the ministry could prepare a simple program 
budget structure, linking elements of the budget to the draft program structure by the end of year. At 
an introductory meeting with MoTA, PFM advisors presented the National and Sub National Objectives 
and action plan. and offered their technical assitance. 

The team met officials from the Ministries of Higher Education; Construction and Housing; and Industry 
and Minerals to explain the current PFM budget reform work plan, including results-based management 
and developing a medium term budget framework. The Ministry of Higher Education agreed to develop 
an indicative program budget. The PFM unit reviewed the Ministry of Industry and Minerals’ budget 
formulation and execution functions with a hands-on survey to determine gaps in the public expenditure 
system and where PFM improvements can more readily be applied. The PFM advisory unit has 
developed a matrix to best present the current public financial management environment for ten 
ministries. The PFM practical survey should lead to a standard operating procedures manual. 
 

3.5 Project Management Advisory Unit 

In coordination with the Education Capacity Building Initiative, the Project Management Unit advisors 
evaluated the implementation of the recentlycompleted action plan for the Ministry of Education.  It is 

PFM workshop 
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hoped that this techincal assistance will demonstrate the value of a dedicated Project Management 
Office within the ministry. 

Project Management Unit advisors worked with the Governor's Office of Kirkuk, Basrah, and Najaf to 
strengthen capacity in project management within the governorates.  In Kirkuk, advisors worked with 
GO staff to assess their implementation of the Project Management Institute (PMI) methodology, and to 
prepare of a feasibility study and project charter to manage the construction of the new Tribal Council 
Building.  In Basrah, advisors assessed the GO’s implementation of PMI methodology and in Najaf they 
helped strengthen the capacity of GO engineers to meet stakeholder requirements. 

Unit advisors met with Ministry of Minorities and Displacement to propose a project management office 
by restructuring its project section structure, followed up the on their implementation of a building 
project in Muthanna Province, and reviewed a feasibility study. 

The unit met MoMPW to discuss the cost share of the ministry and to ensure that the project 
management methodology was being shared among engineers.  

Unit advisors met with the Ministry of Agriculture to follow up on the implementation of PMI processes 
on a pilot project. The charter of the project was reviewed and the scope and other documents 
required for the project will continue to be prepared. 

Project Management Unit advisors met GO staff from the provinces of Wasit, Muthanna, Babil, Basrah, 
Kirkuk and Najaf on the implementation of the PMI system and the establishment of a project 
management office. The Basrah Governor officially ordered the establishment of a project management 
officeand discussed cost-share issues. In Muthanna and Babil, the unit refined pilot project activities. The 
Planning & Follow-up Directorate Manager in Wasit agreed on three pilot projects for 2013: a water 
pump unit project, the building of a new school, and a country road project.  The unit followed up with 
the Kirkuk GO on the development of a stakeholder register for the purpose of preparing the standard 
documents for two selected pilot projects.  Advisors met the Najaf GO to discuss the pilot project 
scope and project requirements, a revised proposal for a project management office, and a MoP official 
letter of approval for advisors to give 35 hours of training to project management engineers. 

The PM team met the Ninawa GO, including the Project Management Department to deliver an MoP 
official order authorizing the province to spend the cost share budget ($60,000) and to discuss the 
proposed plan of expenditure for the cost share budget.  

3.6 Procurement Advisory Unit 

The Procurement Advisory Unit supported staff at 
Ministry of Labor and Social Affairs’s (MoLSA) 
Contracts Department to finalize their 
2013procurement plans. The ministry staff finalized 
their standard procurement process and activated 
their new webpage. They will communicate these 
achievements in writing to the Ministry of Planning. 

Procurement Unit advisors met the Contracts 
Department of the Ministry of Electricity to review their progress against the 2012 work plan; provide 
technical advice for the preparation of the 2013 procurement plan and performance indicators; and to 
discuss a two-day workshop to support the preparation of the 2013 plan for investment projects. 

Annual procurement review workshop 
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USAID-Tarabot  advisors met Contracts Department staff from Anbar and Karbala.  In Anbar, advisors 
assessed the governorate’s progress towards implementing the standard procurement process and 
archiving system, and helped prepare the 2013 procurement plan.  In Karbala, advisors discussed 
publishing the 2013 procurement  plan and the estimated costs of 2013 projects to the Contracts 
Department webpage. The recommendations are currently awaiting the Governor’s approval. 

The Procurement Unit met with MoP and the Director General of the Office of Government Public 
Contract and Policy (OGPCP) to coordinate the activities of the USAID-Tarabot project on 
strengthening public sector procurement. The team presented its work in public sector procurement, 
and OGPCP agreed to submit an official letter to all Iraqi entities in order to start working on the 2013 
procurement plan, performance indicators, and archiving system. 

Procurement  advisors also met the Ministry of Justice to follow up on their progress implementing the 
standard procurement process and procurement planning. Advisors emphasized the importance of 
releasing estimated project costs. The unit will continue to assist the ministry to prepare a procurement  
plan for 2013 projects, schedule additional training, and to raise the issue of building a contracts 
department webpage to the minister’s office.  

The team met the Contracting Department of Diyala province to discuss a procurement plan and 
standard procurement process.  The Contracting Department agreed to send a letter to the MoP 
acknowledging their adoption of the procurement plan. Another meeting was conducted in Diyala to 
discuss the bid evaluation process and the possibility of implementing standard bidding documents, 
performance indicators, and to transparently release estimated project costs. The Contracts 
Department Manager, the Chief of Engineers, and the Chair of the Bid Evaluation Committee will attend 
the procurement  competency workshop.   

An introductory meeting was conducted with DGs from the Ministry of Communications and its 
companies to offer themProcurement Unit assistance. Advisors will meet with other ministry officials. 

The team conducted an eight-day procurement workshop for MoTA participants from the Departments 
of Contracting, Finance, Project Follow-Up, and the Office of the Inspector General. Advisors presented 
international best practices in procurement implementation, including preparing standard bidding 
documents, bid opening, evaluation and awarding, and contract implementation.  

3.7 Organizational Development Advisory Unit 

The Organizational Development (OD) Advisory Unit held 
several follow up meetings with the University of Baghdad, 
University of Technology, MoP, and MoTrto reform OD teams 
and offer workshops. The Unit met the MoTr General Director 
of Transport Projects Execution to discuss the solution maps 
developed by the OD team and an implementation plan. 

OD advisors met the MoP’s OD team to discuss the feedback 
received from ministry’s managers on the proposed work plans. 
A draft letter signifying the launch of the implementation phase was sent to the ministry’s upper 
management for approval.  The OD team met the Deputy Minister of MoEd. The Deputy committed to 
nominate five people to work with USAID-Tarabot advisors in the development of a permanent OD Unit 
at the ministry. 

OD Workshop 
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The OD Unit launched OD phase 2 workshop 2 with Foundation of Technical Education (FoTE)’s OD 
Team, which includes designing detailed work plans based on a performance evaluation completed in the 
preceding phase. 

The OD Unit met the Director of Planning from the University of Baghdad. The university’s OD team 
produced an Organizational Performance Report, effectively launching the planning phase (Phase 2) of 
the OD cycle. 

The OD Unit met employees from the University of Basrah to prepare the team for the implementation 
of the process-related solutions they developed and to prepare standard operating procedures. A 
designated group will be selected to pursue this work. 

The OD Unit completed the fact-finding phase of the collaboration with COMSEC’s Training and 
Development Department. They are writing a report on their analysis and recommendations. 

3.8 Service Effectiveness Advisory Unit 

The Service Effectiveness Advisory Unit is preparing the initial assessment report for Ministry of Youth 
and Sport’s (MoYS) youth clubs in Baghdad. The study covered nine youth clubs in Baghdad, five in 
Resafa and four in Karkh. This report will used to identify areas of improvement. The unit also assisted 
the MoYS Directorate in Dhi-Qar to develop a customer satisfaction survey questionnaire for 471 
people. The Unit advisor trained Directorate staff on administering the survey, the results of which will 
be used to improve services for young people.   

The Unit completed the draft of a public service customer satisfaction survey proposal and draft 
questionnaires to be sent to USAID and Ministry of Health (MoH) for review. The ministry agreed to 
designate a team to work USAID-Tarabot. 

The team met with tourism experts from MoTA  to discuss the  services of the ministry and to offer 
their technical assistance. 

MoLSA agreed to work with the Service Effectiveness Unit on a customer satisfaction survey and 
written approval should follow shortly.   

3.9 Service Center Advisory Unit 

The Service Center Advisory Unit continued to develop 
a request for proposal for the Ministry of Municipalities 
and Public Works’ (MoMPW) service center that will be 
completed during the first quarter of 2013. Advisors also 
conducted a workshop with the DG of Municipalities and 
the Director of Planning at the General Directorate of 
Municipalities to explain goals, methodology and the 
service center design.  

Service Center Advisors continued work on the Services 
Guidelines Manual for the Ministry of Justice’s Notary Public. 

Workshop with MoMPW 
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Advisors met the Directorate of Amara Municipality to explain the one-stop shop service center goals, 
methodology and design according to the final inception report and preliminary design.   

At the provincial level, advisors met the Manager of Umm Qaser Port in Basrah province about opening 
a one-stop shop service center for General Company for Ports of Iraq (GCPI).  

3.10 Quality Management Advisory Unit 

The Quality Management Advisory Unit metMoH quality representatives to provide assistance to orient 
their projects to the ISO 9001:2008 international standard. The ministry nominated Al-Kadhemia 
Hospital to be a pilot project to implement the quality management system, and agreed to establish a 
quality team. The unit will submit a gap analysis against the requirements of ISO 9001:2008 for the 
nominated pilot project. 

The Quality Management Unit is assisting the MoH to establish a central laboratory for medical devices 
calibration.The unit will also help establish a quality unit in the ministry and an official letter will be 
issued from MoH high management in support. 

The unit conducted workshops for COMSEC's quality team and representatives from the Ministry of 
Trade on the guidelines of quality management systems for training, according to international standards. 
A gap analysis will be conducted to evalaute the Ministry of Trade’s quality management system. 

The unit conducted a workshop for senior managers of the GCPI. The workshop introduced a variety of 
quality management themes and international standards. The GCPI asked for additional support and 
agreed to form quality units.   

Advisors conducted a technical meeting with the MoEd Deputy Minister for Scientific Affairs to review 
the progress of the MoEd quality team, and to agree to additional assistance. Unit advisors will perform 
a gap analysis to evaluate the ministry’s quality management system. 

The Quality Management Unit held an introductory meeting with the Basrah governorate to provide an 
overview of quality management methodologies. Participants discussed theadoption of a quality 
management system in the province, and the formation of quality unit.  

3.11 Iraq Development Management System 

The Iraq Development Management System (IDMS) advisory unit conducted a series of technical 
meetings with key IDMS personnel from the Ministries of Transport, Agriculture, Health, Justice, and 
Water Resources. Advisors trained ministry staff on IDMS applications, including the scheduling, 
updating and uploading of capital investment portfolio projects for the past two years. They also worked 
with staff to prepare and upload the proposed projects in the 2013 capital investment portfolio. 

The Ministry of Planning established a committee to oversee the utility and implementation of the IDMS, 
with USAID-Tarabot assistance. 

The IDMS team met projectmanagers from MoE and MoIM to discuss the next step of IDMS. 
Representatives from both ministries requested additional workshops that cover the procurement plan 
and how to do a follow up and contract evaluation. 
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3.12 Education Capacity-Building Initiative 
 
The Education Capacity Building Initiative team met senior advisors from the Prime Minister's Advisory 
Council (PMAC) to present a country-wide database of donor education projects. PMAC requested the 
database to help them sort and understand donor projects in the education sector by region and field 
unit. The team presented the final version of the database with the extra features the PMAC requested 
such as reporting tools and authorizations. The database will allow PMAC to better assess the needs of 
the education sector. 
 
During January, the team continued with its activities training more than 120 MoEd staff throughout Iraq 
in Project Management, Communications & Leadership, Information Technology (Web Design and MS 
Office), and Micro Procurement.  At the request of the MoEd, a course was offered this month as a 
special Training of Trainers (ToT) preparatory workshop in Communication and Leadership in the MoEd 
Training Hall. 
 
The Education Capacity Building Initiative’s (ECBI) Fiscal 
Management Team met the Director of the Accounting 
Department in Rusafa to follow up with trainees and nominate 
candidates for advanced courses.  ECBI IT advisors drafted an 
education database for the Prime Minster Advisory Council, in 
response to a request from USAID, and are transferring  a copy 
of the database of Ministry of Education trainees to the Ministry 
HQ, to prepare for more cost-share funded training courses.  

 

 

 

 
 
 
 
 
 

                                                        
2
 Total number of participants not including focus groups 

3
 Includes courses other than the main 5 core areas (i.e. quality assurance) and focus groups 

 
May Jun Jul Aug Sep Oct Nov Dec Jan Total 

Completed Classes 2 6 5 2 13 6 7 8 8 57 

Participants 64 86 78 41 174 103 118 98 121 8832 

FM 44 0 20 20 44 20 14 20 0 182 

CL 0 30 16 21 52 31 46 41 64 301 

IT 0 0 0 0 38 24 22 10 27 121 

PM 0 14 42 0 9 28 14 27 16 150 

Pro 20 24 0 0 12 0 22 0 22 100 

Other3 0 18 6 11 19 0 0 0 0 60 

Workshop with Ministry of Education	  
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3.13 Process Development Advisory Group 
 
The Process Development Advisory Unit (PDU) met the Deputy Ministers of Education, and Migration 
and Displacement to present the Process Development methodology. The ministry agreed to form a 
process development team and to prepare for a training course.   
 
The PDU team met the Director of the Research and Studies Directorate and the Deputy Director 
General of the General Company for Ports of Iraq (GCPI) to introduce their services. The Deputy 
officially requested USAID-Tarabot support to form a process development team. 
 
The PDU team, in cooperation with the OD team, met several Directors at the University of Basrah to 
offer their services and to discuss the formation of a process development team.  
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PROJECT ADMINISTRATION 

Staffing and Deployment: The project has a staff of 32 expatriate and 248 local personnel, as of 
January 31, 2013.   

Security, Facilities: In response to an increase in security threats in Babil Province, MSI’s security 
contractor traveled to the Babil hub office to assess the security situation and interview the local 
security guards. Our security contractor hired one additional security guard to serve in a supervisory 
role. Local government authorities in Basrah issued a temporary ban on armored vehicles in the 
province, which restricted expatriate involvement in activities from January 14 to 22.  
 

 


